

AIA[®] Document G709[™] – 2001

Work Changes Proposal Request

OWNER	<input checked="" type="checkbox"/>
ARCHITECT	<input checked="" type="checkbox"/>
CONSULTANT	<input checked="" type="checkbox"/>
CONTRACTOR	<input checked="" type="checkbox"/>
FIELD	<input type="checkbox"/>
OTHER	<input type="checkbox"/>

PROJECT *(Name and address):*

Alpha Delta Phi
5747 South University Avenue, Chicago, IL 60637

PROPOSAL REQUEST NUMBER: 001

DATE OF ISSUANCE: June 24, 2004

OWNER *(Name and address):*

The Chicago Society of Alpha Delta Phi
5747 South University Avenue
Chicago, IL 60637

CONTRACT FOR: General Construction

CONTRACT DATE: March 15, 2004

FROM ARCHITECT *(Name and address):*

Heitzman Architects
111 North Marion Street
Oak Park, IL 60301

ARCHITECT'S PROJECT NUMBER: 2001013

TO CONTRACTOR *(Name and address):*

H. B. Barnard
53 West Jackson Boulevard Suite 235
Chicago, Illinois 60604

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within **Seven (7)** days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION *(Insert a written description of the Work):*

Reroute plumbing piping within second floor bathroom to location outside of adjoining bedroom

ATTACHMENTS *(List attached documents that support description):*

SKP001 - Plumbing Sketch

REQUESTED BY THE ARCHITECT:

(Signature)

Frank Heitzman, AIA, Owner

(Printed name and title)