

Interior Alterations, Inc.  
 318 West Adams Street, 11th Floor  
 Chicago, Illinois 60606

West Tower Plumbing Replacement  
 680 North Lake Shore Drive  
 8th Floor

Revisions: First  
 Date: September 13, 2002  
 By: Mark Jongsma



INTERIOR ALTERATIONS INC.™

Task Name	Oct 7, '02							Oct 14, '02							Oct 21, '02							Oct 28, '02						
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
<b>Corridor</b>																												
Demo Ceiling	[Bar: Oct 7-8]																											
Piping Installation	[Bar: Oct 7-8]							[Bar: Oct 14-15]																				
Clorinate Test & Insulate								[Bar: Oct 14-15]							[Bar: Oct 21]													
Drywall Patch								[Bar: Oct 14-15]							[Bar: Oct 21-22]													
Taping & Patching															[Bar: Oct 21-22]													
<b>Suite 820 &amp; 821</b>																												
Demo Ceiling								[Bar: Oct 14-15]																				
Piping Installation								[Bar: Oct 14-15]																				
Clorinate Test & Insulate								[Bar: Oct 14-15]							[Bar: Oct 21]													
Drywall Patch								[Bar: Oct 14-15]							[Bar: Oct 21-22]													
Taping & Painting															[Bar: Oct 21-22]													
<b>Suite 822 &amp; 823</b>																												
Demo Ceiling								[Bar: Oct 14-15]							[Bar: Oct 21]													
Piping Installation															[Bar: Oct 21-22]													
Clorinate Test & Insulate															[Bar: Oct 21-22]													
Drywall Patch															[Bar: Oct 21-22]							[Bar: Oct 28-29]						
Taping & Patching																						[Bar: Oct 28-29]						
<b>Suite 824 &amp; 825</b>																												
Demo Ceiling															[Bar: Oct 21-22]													
Piping Installation															[Bar: Oct 21-22]													
Clorinate Test & Insulate															[Bar: Oct 21-22]							[Bar: Oct 28-29]						
Drywall Patch																						[Bar: Oct 28-29]						
Taping & Painting																						[Bar: Oct 28-29]						