

AIA[®] Document G701[™] – 2001

Change Order

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT (Name and address):

Alpha Delta Phi
 5747 South University Avenue, Chicago, IL 60637

CHANGE ORDER NUMBER: 001

DATE: May 23, 2004

TO CONTRACTOR (Name and address):

H. B. Barnard
 53 West Jackson Boulevard Suite 235
 Chicago, Illinois 60604

ARCHITECT'S PROJECT NUMBER: 2001013

CONTRACT DATE: March 15, 2004

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add repair, staining & sealing of doors no. DB07, D105 and D106

The original Contract Sum was

\$ 204,500.00

The net change by previously authorized Change Orders

\$ 0.00

The Contract Sum prior to this Change Order was

\$ 204,500.00

The Contract Sum will be increased by this Change Order in the amount of

\$ 5,500.00

The new Contract Sum including this Change Order will be

\$ 210,000.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Heitzman Architects

H. B. Barnard

The Chicago Society of Alpha Delta Phi

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

111 North Marion Street, Oak Park, IL 60301

53 West Jackson Boulevard Suite 235, Chicago, Illinois 60604

5747 South University Avenue, Chicago, IL 60637

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

Frank Heitzman, AIA

Jim Barnard

Roger Deschner

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE